
 

Board Report 

P u b l i c Date 
Wednesday, 
24 July 2019 
 

Time 
3.30 pm 

Venue 
Panuku Outpost, 
ground floor, 
Central One 
building, 4 
Henderson Valley 
Road 



 

Board Agenda 

Where:                Panuku Outpost, ground floor, Central One building, 4 Henderson 
Valley Road 

When:  Wednesday, 24 July 2019 | 9.30 am – 4.00 pm 

Board Members: Adrienne Young-Cooper – Chair 

David Kennedy – Director 

Richard Leggat – Director 

Dr Susan Macken – Director 

Paul Majurey – Director 

Mike Pohio – Director 

Martin Udale – Director 

Paul Brown – Intern 

In attendance: Roger MacDonald – Chief Executive 

Monica Ayers – Director People and Culture 

Angelika Cutler – Director Corporate Affairs 

Carl Gosbee – Director Corporate Services 

Rod Marler – Director Design and Place 

David Rankin – Chief Operating Officer 

Brenna Waghorn – Director Strategy 

Ian Wheeler – Director Portfolio Management 

Allan Young – Director Development 

Jenni Carden – Executive Officer / Company Secretary 

 

Confidential meeting 

 Board only time 

1.  Procedural Motion to Exclude the Public 

Put the motion that, pursuant to clause 12.3 of the Panuku Constitution, the public be 
excluded from the following proceedings of this meeting, so that commercially sensitive issues 
can be discussed in confidential session. 

2.  Confidential governance matters 

2.1 Apologies 

2.2 Directors’ interests 

Withheld from the public under S7(2)(h) of the LGOIMA 

2.3 Minutes of 26 June 2019 Board meeting 

Withheld from the public under S7(2)(h) of the LGOIMA 

2.4 Board action list 

Withheld from the public under S7(2)(h) of the LGOIMA 

2.5 Board forward work programme 

Withheld from the public under S7(2)(h) of the LGOIMA 



 

3.  Confidential strategic papers (papers which are fully confidential)  

3.1 City Centre Master Plan and Waterfront Plan Refresh 

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA 

3.2 Avondale Enhanced Programme Business Case 

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA 

 Morning tea 

 3.3 Performance recognition fund release 

Withheld from the public under S7(2)(h) of the LGOIMA 

3.4 Panuku People – July 2019 

Withheld from the public under S7(2)(h) of the LGOIMA  

 Lunch with Henderson-Massey Local Board 

 3.5 4 - 10 Mayoral Drive and 32 - 42 Wellesley Street West 

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA 

4. Confidential decision papers (papers which are fully confidential) 

4.1 Approval of amendments to 2019-22 Statement of Intent 

Withheld from the public under S7(2)(h) of the LGOIMA 

4.2 Development and Disposal programme 

Withheld from the public under S7(2)(h) of the LGOIMA 

4.3 Orākei Optimisation Programme: sale of 4 Victoria ave, Remuera 

Withheld from the public under S7(2)(h) and S7(2)(i) of the LGOIMA 

4.4 Disposal of Papatoetoe Mall, 53 and 65 St George Street 

Withheld from the public under S7(2)(h) and S7(2)(i) of the LGOIMA 

4.5 C40 Reinventing Cities 

Withheld from the public under S7(2)(h) and S7(2)(i) of the LGOIMA 

5. Confidential Chief Executive’s report (fully confidential) 

Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the LGOIMA 

6. Health and Safety report 

Withheld from the public under S7(2)(h) of the LGOIMA 

7. Māori responsiveness report 

Withheld from the public under S7(2)(h) of the LGOIMA 

8. Confidential information papers (papers which are fully confidential) 

8.1 1817 Great North Road, Avondale  

8.2 Westhaven Marine Village – leasing update 

9. General business 

 



 

Opening of public meeting 3.30 pm 

Public meeting 

10. Opening of public meeting 

10.1 Apologies 

10.2 Health and safety moment 

10.3 Directors’ interests 

10.4 Directors’ Board meeting attendance register 

10.5 Minutes of the 26 June 2019 board meeting (public) 

11. Chief Executive’s report  

12. Health and Safety report  

13. Māori Responsiveness report  

14. Public decision papers 

14.1 30 June 2019 annual financial reporting  

14.2 Disposal recommendations report 

15. Public information papers 

15.1 Grants and donations results report 

 
 
 



Local Government Official Information and Meetings
Act 1987.

7 Other reasons for withholding official information

(1) Where this section applies, good reason for withholding official information exists, for the purpose

of section 5, unless, in the circumstances of the particular case, the withholding of that information is

outweighed by other considerations which render it desirable, in the public interest, to make that 

information available.

(2) Subject to sections 6, 8, and 17, this section applies if, and only if, the withholding of the

information is necessary to—

(a) protect the privacy of natural persons, including that of deceased natural persons; or

(b) protect information where the making available of the information—

(i) would disclose a trade secret; or

(ii) would be likely unreasonably to prejudice the commercial position of the person 

who supplied or who is the subject of the information; or

(ba) in the case only of an application for a resource consent, or water conservation order, or

a requirement for a designation or heritage order, under the Resource Management Act 1991,

to avoid serious offence to tikanga Maori, or to avoid the disclosure of the location of waahi

tapu; or

(c) protect information which is subject to an obligation of confidence or which any person has 

been or could be compelled to provide under the authority of any enactment, where the

making available of the information—

(i) would be likely to prejudice the supply of similar information, or information from

the same source, and it is in the public interest that such information should continue

to be supplied; or

(ii) would be likely otherwise to damage the public interest; or

(d) avoid prejudice to measures protecting the health or safety of members of the public; or

(e) avoid prejudice to measures that prevent or mitigate material loss to members of the

public; or

(f) maintain the effective conduct of public affairs through—

http://www.legislation.govt.nz/act/public/1987/0174/latest/link.aspx?id=DLM122285#DLM122285
http://www.legislation.govt.nz/act/public/1987/0174/latest/link.aspx?id=DLM122286#DLM122286
http://www.legislation.govt.nz/act/public/1987/0174/latest/link.aspx?id=DLM122289#DLM122289
http://www.legislation.govt.nz/act/public/1987/0174/latest/link.aspx?id=DLM123005#DLM123005
http://www.legislation.govt.nz/act/public/1987/0174/latest/link.aspx?id=DLM230264


(i) the free and frank expression of opinions by or between or to members or officers

or employees of any local authority, or any persons to whom section 2(5) applies, in

the course of their duty; or

(ii) the protection of such members, officers, employees, and persons from improper

pressure or harassment; or

(g) maintain legal professional privilege; or

(h) enable any local authority holding the information to carry out, without prejudice or

disadvantage, commercial activities; or

(i) enable any local authority holding the information to carry on, without prejudice or

disadvantage, negotiations (including commercial and industrial negotiations); or

(j) prevent the disclosure or use of official information for improper gain or improper

advantage.

http://www.legislation.govt.nz/act/public/1987/0174/latest/link.aspx?id=DLM122247#DLM122247


 

Directors’ Interests as at 20 July 2019 

Member Interest Company / Entity Conflicts 
pre-identified? 

 

Adrienne 
YOUNG-
COOPER 

Chair Panuku Development Auckland Limited  

Deputy Chair Housing New Zealand Corporation  

Deputy Chair Housing New Zealand Limited  

Deputy Chair Housing New Zealand Build Limited  

Director Cornwall Park Trust Board Incorporated  

Director HLC Limited  

Director Queenstown Airport Corporation Limited  

Director SeaLink New Zealand Limited and 
related companies 

Yes 

Director Sir John Logan Campbell Residury Trust  

Director Sir John Logan Campbell Medical Trust 
Incorporated 

 

   

 

Dr Susan C. 
MACKEN 

Deputy Chair Panuku Development Auckland Limited  

Chair Kiwibank  

Chair Spa Electrics Ltd (Aust.)  

Deputy Chair Tāmaki Redevelopment Company Ltd Possible 

Director Blossom Bear Ltd  

Director STG Ltd  

   

 

  



 

Member Interest Company / Entity Conflicts pre-
identified? 

 

David I. 
KENNEDY 

Director Panuku Development Auckland Limited  

Director 525 Blenheim Road Limited  

Director Cathedral Property Limited  

Director Good General Practice Limited  

Director Grantley Holdings Limited  

Director Hobsonville Development GP Limited  

Director New Ground Living (Hobsonville Point) 
Limited 

 

Director Ngāi Tahu Justice Holdings Limited  

Director Ngāi Tahu Property (CCC-JV) Limited 

Possible, Unlock 
Northcote 

Director Ngāi Tahu Property Joint Ventures 
Limited 

Director Ngāi Tahu Property Joint Ventures (No.2) 
Limited 

Director Ngāi Tahu Real Estate Limited  

Director NTP Development Holdings Limited  

Director NTP Investment Holdings Limited  

Director NTP Investment Property Group Limited  

Director Prestons Road Limited  
   

 

Richard I. 
LEGGAT 

Director Panuku Development Auckland Limited  

Chairman NZ Cycle Trail Incorporated  

Executive Chair Kiwis for kiwi  

Director Hamilton Waikato Tourism  

Director Mortleg Ltd  

Director Snowsports NZ  

Director Trophy Metropolitan Ltd  

Director Warren and Mahoney  

Director Winter Games New Zealand  

Panel Member NZ Markets Disciplinary Tribunal  

Member Union Cycliste Internationale Ethics 
Commission 

 

   

 

  



 

Member Interest Company / Entity Conflicts pre-
identified? 

 

Paul F. 
MAJUREY 

Director Panuku Development Auckland Limited  

Chair Hauraki Collective (12 iwi collective)  

Chair Impact Enterprise Fund  

Chair Marutūāhu Rōpū General Partner Ltd  

Chair Marutūāhu Collective (5 iwi collective)  

Chair Puhinui Park Limited  

Chair 
Tāmaki Makaurau Community Housing 
Ltd 

 

Chair Te Pūia Tāpapa  

Chair 
Tūpuna Maunga o Tāmaki Makaurau 
Authority 

 

Chair Whenuapai Housing General Partner Ltd  

Co-Chair Sea Change Marine Spatial Plan Project  

Director Arcus Property Limited  

Director Atkins Holm Majurey Ltd  

Director Ngāti Maru Ltd  

Director Pare Hauraki Asset Holdings Ltd  

Director Pouarua Farm General Partner Ltd  

Director Tikapa Moana Enterprises Ltd  

Trustee Crown Forestry Rental Trust  

Trustee Hauraki Fishing Group  

Mana Whenua 
Representative 

Hauraki Gulf Forum 
 

   

 

  



 

Member Interest Company / Entity Conflicts pre-
identified? 

 

Michael E. 
POHIO 

Director Panuku Development Auckland Limited  

Chairman BNZ Partners Waikato  

Director Argosy  

Director Ngāi Tahu Holdings  

Director 
National Institute of Water & Atmospheric 
Research Ltd 

 

Director NIWA Vessel Management Ltd  

Director 

Ospri New Zealand Ltd 

• National Animal Identification and 
Tracing Ltd 

 

Director TBFree  

Director Te Atiawa Iwi Holdings  

Director Te Atiawa (Taranaki) Holdings Ltd  

Director The Rees Management Limited  
   

 

C. Martin 
UDALE 

Director Panuku Development Auckland Limited  

Director Accessible Properties New Zealand 
Limited 

 

Director Cardinal Trustees ltd  

Director Essentia Consulting Group Ltd  

Director Fleming Urban Ltd  

Director Forest Group Ltd  

Director Hobsonville Development GP Ltd  

Director 
New Ground Living (Hobsonville Point) 
Ltd 

 

Director Tall Wood Ltd  

Director Tallwood Assembly Limited  

Director Tallwood Design Limited  

Director Tallwood Holdings Limited  

Director Tallwood Projects Limited  

Director Tāmaki Redevelopment Company Ltd Possible 

Director Tāmaki Regeneration Ltd  

Director THA GP Limited  

Director TW Twenty Twenty Ltd  

Member Kiwi Rail Property Committee  

   

 



 

Directors’ meeting attendance register – 2018 / 2019 

 2018 2019  

 25 
Jul 

29 
Aug 

26 
Sep 

24 
Oct 

28 
Nov 

29 
Jan 

28 
Feb 

29 
Mar 

26 
Apr 

28 
May 

26 
June 

TOTAL 

A.F. 
Young-
Cooper 

        X   6 

Dr S.C. 
Macken 

     X      10 

D.I. 
Kennedy 

           11 

R.I. 
Leggat 

         X  10 

P.F. 
Majurey 

X    X       9 

M.E. 
Pohio 

      X     10 

C.M. 
Udale 

           11 

R.H. 
Aitken 

            

 



 

 

MINUTES OF THE MEETING OF DIRECTORS OF PANUKU DEVELOPMENT AUCKLAND LIMITED, 
HELD IN CONFIDENTIAL SESSION AT 82 WYNDHAM ST, AUCKLAND ON WEDNESDAY 26 JUNE 2019 
COMMENCING AT 9.30 AM. 

ATTENDING  Board: Adrienne Young-Cooper (Chair), David Kennedy, 
Richard Leggat, Dr Susan Macken, Paul Majurey, Mike Pohio 
and Martin Udale. 

Board Intern: Paul Brown 

Executive: Roger MacDonald – Chief Executive, David Rankin 
– Chief Operating Officer, Monica Ayers – Director People and 
Culture, Angelika Cutler – Director Corporate Affairs, Carl 
Gosbee – Director Corporate Services, Rod Marler – Director 
Design and Place, Brenna Waghorn – Director Strategy, Ian 
Wheeler – Director Portfolio Management, Allan Young – 
Director Development, Madina Krash – Governance Advisor, 
Rachel Nottingham – minute taker. 

1 PROCEDURAL MOTION 
TO EXCLUDE THE PUBLIC 

1 06/19 The Panuku Board agreed that, pursuant to clause 12.3 of the 
Panuku Constitution and the provisions of Section 48(1)(a) of 
the Local Government Official Information & Meetings Act 
1987, the public be excluded from the meeting for the following 
proceeding, the subject matter, the reasons and specific 
grounds for exclusions being set out below: 

General subject of 
matters to be considered 

Grounds under Section 
48(1) for considering in 
private 

Governance; Committee 
report 

Commercially sensitive 
issues 

Finance and Risk Commercially sensitive 
issues 

Management and 
operations 

Commercially sensitive 
issues 

 

2.0 OPENING REMARKS 2 06/19 Withheld from the public under S7(2)(h) of the LGOIMA 

2.1 APOLOGIES 3 06/19 Withheld from the public under S7(2)(h) of the LGOIMA 

2.2 DIRECTORS’ 
INTERESTS 

4 06/19 Withheld from the public under S7(2)(h) of the LGOIMA 

2.3 MINUTES OF 26 APRIL 
2019 BOARD MEETING 

CONFIDENTIAL 
GOVERNANCE MATTER 

5 06/19 Withheld from the public under S7(2)(h) of the LGOIMA 

2.4 MINUTES OF 28 MAY 
2019 BOARD MEETING 

CONFIDENTIAL 
GOVERNANCE MATTER 

6 06/19 Withheld from the public under S7(2)(h) of the LGOIMA 

2.5 BOARD ACTION LIST 

CONFIDENTIAL 
GOVERNANCE MATTER 

7 06/19 Withheld from the public under S7(2)(h) of the LGOIMA 



 

 

2.6 BOARD FORWARD 
WORK PROGRAMME 

CONFIDENTIAL 
GOVERNANCE MATTER 

8 06/19 Withheld from the public under S7(2)(h) of the LGOIMA 

2.7 VERBAL UPDATE 
FROM PEOPLE AND 
CULTURE COMMITTEE 11 
JUNE 2019 

CONFIDENTIAL 
GOVERNANCE MATTER 

9 06/19 Withheld from the public under S7(2)(h) of the LGOIMA 

2.8 VERBAL UPDATE 
FROM AUDIT AND RISK 
COMMITTEE 17 JUNE 
2019 

CONFIDENTIAL 
GOVERNANCE MATTER 

10 06/19 Withheld from the public under S7(2)(h) of the LGOIMA 

3.1 WATERFRONT ASSET 
TRANSFER 

CONFIDENTIAL 
STRATEGIC DECISION 
PAPER 

11 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

3.2 APPROVAL OF THE 
STATEMENT OF INTENT 
2019-2022 

CONFIDENTIAL DECISION 
PAPER 

27 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

3.3 APPROVAL OF THE 
BUSINESS PLAN 2019-
2020 AND ANNUAL PLAN 
2019-20250 

CONFIDENTIAL DECISION 
PAPER 

28 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

4.1 ORGANISATIONAL 
GATEWAY OBJECTIVES 
2019-2020 

CONFIDENTIAL DECISION 
PAPER 

29 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

4.2 REWARD 
FRAMEWORK 
RECOMMENDATION 

CONFIDENTIAL DECISION 
PAPER 

30 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

5.1 NORTHCOTE 
ENHANCED PROGRAMME 
BUSINESS CASE 

CONFIDENTIAL DECISION 
PAPER 

12 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 



 

 

5.2 AT ASSETS 
PROGRAMME BUSINESS 
CASE 

CONFIDENTIAL DECISION 
PAPER 

13 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

5.3 AVONDALE 
PROGRAMME BUSINESS 
CASE 

CONFIDENTIAL DECISION 
PAPER 

14 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

5.4 HAUMARU 
PROGRAMME BUSINESS 
CASE 

CONFIDENTIAL DECISION 
PAPER 

15 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

5.5 HENDERSON 
PROGRAMME BUSINESS 
CASE 

CONFIDENTIAL DECISION 
PAPER 

16 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

5.6 HOBSONVILLE 
PROGRAMME BUSINESS 
CASE 

CONFIDENTIAL DECISION 
PAPER 

17 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

5.7 MANUKAU 
PROGRAMME BUSINESS 
CASE 

CONFIDENTIAL DECISION 
PAPER 

18 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

5.8 ONEHUNGA 
PROGRAMME BUSINESS 
CASE 

CONFIDENTIAL DECISION 
PAPER 

19 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

5.9 ORMISTON AND FLAT 
BUSH PROGRAMME 
BUSINESS CASE 

CONFIDENTIAL DECISION 
PAPER 

20 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

5.10 PANMURE 
PROGRAMME BUSINESS 
CASE 

CONFIDENTIAL DECISION 
PAPER 

21 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 



 

 

5.11 PAPATOETOE 
PROGRAMME BUSINESS 
CASE 

CONFIDENTIAL DECISION 
PAPER 

22 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

5.12 SUPPORTS 
LOCATION PROGRAMME 
BUINSESS CASE 

CONFIDENTIAL DECISION 
PAPER 

23 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

5.13 TAKAPUNA 
PROGRAMME BUSINESS 
CASE 

CONFIDENTIAL DECISION 
PAPER 

24 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

5.14 WATERFRONT 
PROGRAMME BUSINESS 
CASE 

CONFIDENTIAL DECISION 
PAPER 

25 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

5.15 SUMMARY OF 
PORTFOLIO INVESTMENT 
IN PRIORITY LOCATION 
PROGRAMME 

CONFIDENTIAL DECISION 
PAPER 

26 06/19 Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the 
LGOIMA 

6 CONFIDENTIAL CHIEF 
EXECUTIVE’S REPORT 

31 06/19 Withheld from the public under S7(2)(h), S7(2)(b)(ii) and 
S7(2)(i) of the LGOIMA 

7.1 MĀORI 
RESPONSIVENESS 
REPORT 

32 06/19 Withheld from the public under S7(2)(h) of the LGOIMA 

7.2 PANUKU MANA 
WHENUA GOVERNANCE 
FORUM 
RECOMMENDATION 
“TRANSFORM WIRI” 

33 06/19 Withheld from the public under S7(2)(h) of the LGOIMA 

8.1 PROPERTY MARKET 
REPORT 

CONFIDENTIAL 
INFORMATION PAPER 

34 06/19 Withheld from the public under S7(2)(h) of the LGOIMA 

8.2 WYNYARD CROSSING 
BRIDGE 

CONFIDENTIAL 
INFORMATION PAPER 

35 06/19 Withheld from the public under S7(2)(h) of the LGOIMA 

 

  



 

 

MINUTES OF THE MEETING OF DIRECTORS OF PANUKU DEVELOPMENT AUCKLAND LIMITED, 
HELD IN PUBLIC SESSION AT 82 WYNDHAM ST, AUCKLAND ON WEDNESDAY 26 JUNE 2019 
COMMENCING AT 3.30 PM. 

9.1 APOLOGIES 36 06/19 No apologies have been received 

9.2 HEALTH AND SAFETY 
MOMENT 

37 06/19 Martin Udale led the health and safety moment.  

9.3 DIRECTORS’ 
INTERESTS 

38 06/19 The Panuku Board reviewed and received the Register of 
Directors’ Interests and the identified interests for specific 
projects. 

9.4 DIRECTORS’ BOARD 
MEETING ATTENDANCE 
REGISTER 

39 06/19 The Panuku Board noted The Panuku Board Attendance 
Register. 

9.5 MINUTES OF THE 28 
MAY 2019 BOARD 
MEETING 

40 06/19 The Panuku Board reviewed and approved the Minutes of The 
Panuku Board Meeting of 28 May 2019, with confidential 
information redacted, as a true and accurate record of the 
meeting. 

10 CHIEF EXECUTIVE’S 
REPORT 

PUBLIC INFORMATION 
PAPER 

41 06/19 The Chief Executive spoke to the public matters in the report. 
The Panuku Board received the public report, with confidential 
information redacted. 

11 HEALTH AND SAFETY 
REPORT 

PUBLIC INFORMATION 
PAPER 

42 06/19 Martin Udale assumed the chair for this item of the agenda.  

Blair McMichael, Health & Safety Manager, introduced the 
report. The Panuku Board discussed the following matters: 

• Management’s focus on reviewing and improving 
processes and information and protocols and reporting; 

• the draft Health & Safety plan coming to the August Board 
meeting; 

• the need to ensure appropriate resourcing for managing 
and monitoring Health & Safety which will be informed by 
the plan.  

Following the completion of discussions, the Panuku Board 
received the report. 

12 MĀORI 
RESPONSIVENESS 
REPORT 

43 06/19 Angelika Cutler, Director Corporate Affairs, introduced the 
report. The Panuku Board received the report.  

CLOSE OF BOARD 
MEETING 

44 06/19 The meeting closed at 3.55 pm. 

 

READ AND CONFIRMED 

_____________________________ Chair __________________________ Date 



 

 

Chief Executive’s Report 

Document Author Roger MacDonald – Chief Executive 

Contributors 

David Rankin – Chief Operating Officer 

Monica Ayers – Director People and Culture 

Jenni Carden – Executive Officer/Company Secretary 

Angelika Cutler – Director Corporate Affairs 

Carl Gosbee – Director Corporate Services 

Rod Marler – Director Place and Design 

Brenna Waghorn – Director Strategy 

Ian Wheeler – Director Portfolio Management 

Allan Young – Director Development 

Date 19 July 2019 

1. Overview 

This report provides the board with a summarised overview of the opportunities and the issues 
facing the organisation. 

This report is a public report, however confidential information is redacted. Information that has 
been redacted is indicated in blue font. Where redacted information exists, a reference to the 
section of the Local Government Official Information and Meetings Act 1987 (LGOIMA) will be 
cited in the publicly available version of the report. 

2. Key issues 

This section outlines issues that are not otherwise covered by a Decision or Information Paper 
elsewhere in the agenda and are either: 

• Strategically significant issues; 

• Emerging and/or developing issues; or 

• Project updates. 

2.1 Strategically significant issues 

2.1.1 Working with the Crown 

Roger MacDonald has written to the CEs of the Ministry of Housing and Urban 
Development and Housing New Zealand and to the CE of HLC and lead of the Urban 
Development Group, to initiate a discussion about how Panuku will partner with the 
proposed Crown urban development agency (Kāinga Ora Homes and Communities) when 
it is established. To assist the discussion, a draft umbrella agreement has been circulated, 
which sets out some overall partnership principles. The proposed concept is that while 
there is an overarching agreement, the nature of the relationship in each location is likely to 



differ. The letter acknowledges the progress made regarding Transform Manukau, 
Henderson (Trading Place) and the joint working arrangements at Hobsonville Point “The 
Airfields”. Meetings will be scheduled over the next month to discuss this approach further. 
The role of the wider Council family within this, and the relationship with the Auckland 
Housing Programme, will need to be considered as it also has agreements with the Crown 
on related matters. 

2.2 Emerging issues 

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA  

2.3 Priority location project updates 

Transform 

2.3.1 Manukau 

Crown partnership  

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

MIT Tech Hub 

Hayden and Rollett has settled the purchase of this land from Council and is underway with 
construction. The Tech Hub is planned for completion in 12 months. Part of the site is 
earmarked for an office development that MIT is likely to occupy in part. Hayden and 
Rollett is now seeking other commercial tenant interest in what will be the first new office 
building to be built in the centre for many years. 

Lot 3 - 33 Manukau Station Road 

Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the LGOIMA. 

New Council Office Annexe 

Withheld from the public under S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

Scentre Group 

Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the LGOIMA. 

Rainbows End 

Withheld from the public under S7(2)(h) and S7(2)(b)(ii) of the LGOIMA. 

Weavers Market/Matariki events  

Matariki is a key event in the Transform Manukau Place Activation programme. The 
projections onto the Civic Building of Haiku written by local school children as been a 
feature for the past two years. This year’s closing event projected the Haiku with related 
designs and locally produced music. There was also dance performances and local original 
fashion displays. This year’s Matariki events also included a ‘weavers’ market’ on the same 
day as the new Hayman Park playground opening. The weavers each made traditional 
woven representations of Matariki themes.  

 



The Kitchen Project 

An opening event was held with stakeholders on 11 July. The relocation of the kitchen 
container from Henderson to Manukau is underway. Enrolment for the first cohort of 
entrepreneurs is underway. This project is delivered by Panuku with ATEED and Healthy 
Families. The containers are being hosted free of charge by the Second Nature Trust. 

Barrowcliffe Bridge Project 

The design team for the Barrowcliffe Bridge and Place Enhancement project has been 
engaged and concept design is underway. There have been concept design workshops 
held with both Ōtara-Papatoetoe and Manurewa Local Boards to seek endorsement, as the 
bridge spans between the two Local Board areas. There is high-level support. However, 
Manurewa Local Board has expressed concern over NZTA’s confirmation that the 
installation of a throw screen on the bridge is not considered a priority. If throw screens are 
to be built, they can be done later without disrupting the Panuku works. We are continuing 
to collaborate with the Mana Whenua Project Working Group to incorporate cultural 
expression into the bridge enhancement. At this stage AT agrees to Panuku contracting 
and managing the related street works. 

Wiri Playground project 

This project arose at the suggestion of the Manurewa Local Board. It is to relocate and 
replace a dilapidated and small playground onto a more suitable site that will be more 
accessible and will also be closer to the new community in Barrowcliffe Place. We are 
currently procuring design consultants to progress the project. As with other projects on 
open space, we are working closely with Council’s Community Facilities team. 

Hayman Park Upgrade 

Panuku and Healthy Waters are preparing a joint council-Panuku Business Case for the 
upgrade of Hayman Park. This includes the renewal of the stormwater pond and public 
amenity upgrade throughout the park, including paths, seating, lighting and landscaping. 
Healthy Waters has issued an Options Assessment for the renewal that recommends 
wetland solutions, with support from the Mana Whenua Project Working Group. In parallel, 
Parks, Sports and Recreation are refreshing the Strategic Assessment to confirm required 
community and recreation outcomes from Hayman Park, to feed into the design brief. 
There have been several planning workshops held with the Ōtara-Papatoetoe Local Board 
as the park sits under their delegation. Panuku continues to facilitate the monthly Hayman 
Park Project Working Group, with representatives from Healthy Waters, Community 
Facilities, Parks, Sports and Recreation, TSI and Healthy Families, to align work 
programmes. 

Puhinui Stream Regeneration 

The RFP process is being completed to appoint design consultants to develop overall 
concepts for the stream’s regeneration. We are in liaison with Healthy Waters regarding 
their parallel analysis of stormwater issues along the Puhinui Stream. 

Counties Manukau DHB Walkway  

The Stage 1 Agreement relating to the construction of a walkway was executed in June. 
Panuku is preparing the design brief in collaboration with Healthy Waters and CMDHB to 
progress the Options Assessment for the shared walkway and cycleway along the Puhinui 
Stream through the CMDHB site. 

 

 



2.3.2 Onehunga  

Withheld from the public under S7(2)(b)(ii), S7(2)(h) and S7(2)(i) of the LGOIMA. 

The board of Auckland Transport has approved the transfer of the site at 1 Waiapu Lane to 
Auckland Council (Panuku), subject to tiding up legal road issues and resolving minor 
transport requirements. This is a carpark site of 1 hectare to the western side of Onehunga 
mall and north of Church Street. Masterplan options for the Waiapu precinct are currently 
being shared with key stakeholders and partners. 

2.3.3 Waterfront  

VosShed 

Asbestos removal and remediation is now in progress and Work Safe have approved the 
work space. A budget review of the revised asbestos remediation is underway. The Vos 
building is assessed as a Class A contamination risk. 

Site 18 - Orams Stage 1 & 2 

Orams has received the resource consent for its Stage 1 Development Withheld from the 
public under S7(2)(h) of the LGOIMA. Further to this, Orams has received approval from 
the Overseas Investment Office and has now commenced initial demolition works. 

30 Madden - West 1 Stage 2A (Willis Bond) 

The construction of Stage 2A at 30 Madden Street is on programme. In ground works have 
been completed and work on the structural steel is progressing well. 

Promenade Stage 2 

The construction contract with HEB has been signed and final pricing and a programme 
review is well advanced. Site establishment will commence in mid-July with construction 
works anticipated to commence in early August. 

Wynyard Crossing Bridge Replacement 

The decision was made on 26 June 2019 to defer the construction of the bridge until after 
AC36. The resource consent application for the new Wynyard Crossing was lodged with 
the Auckland Council on 14 June and was publicly notified on 3 July. Withheld from the 
public under S7(2)(h) of the LGOIMA. 

Queens Wharf Cruise ship infrastructure stage 1 (Dolphin)  

There are two appellants to the granted resource consent for the Queens wharf dolphin 
mooring project; Withheld from the public under S7(2)(b)(ii) of the LGOIMA. At a recent 
judicial conference all parties to the appeals agreed to split the appeals into two separate 
processes.  

Withheld from the public under S7(2)(b)(ii) and S7(2)(h) of the LGOIMA. If mediation is 
unsuccessful the Environment Court will be asked for a Hearing date which is likely to be 
October or November. 

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

Pile Berth Redevelopment 

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 



AC36 – Wynyard Basin superyacht infrastructure 

In late June, a Panuku media release advertised the Expressions of Interest (EOI) process 
for superyachts for the event period from 1 November 2020 to 31 March 2021. This EOI is 
an action that forms part of the agreement for the Superyacht Agreement with America’s 
Cup Events (ACE) Limited. All vessels larger than 25m wishing to berth at Viaduct Marina 
or Silo Marina between 1 October 2020 and 31 March 2021 need to register their 
expression of interest at ac36hub.co.nz. The rates have been agreed with ACE and are 
set. The deadline for Expressions of Interest is 1 August 2019. Decisions around berth 
allocation will be made by Panuku, ETNZ, Auckland Council and the Crown. 

Unlock 

2.3.4 Avondale 

A separate report is provided on the July agenda, see item 4.2. 

2.3.5 City Centre – Civic Administration Building 

Following land transfer in June, the developer is now progressing the more detailed design 
required to lodge a complying heritage management plan. Withheld from the public under 
S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

2.3.6 Henderson  

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

2.3.7 Hobsonville 

Airfields Stage 2 Avanda 

Withheld from the public under S7(2)(h) and S7(2)(i) of the LGOIMA.  

Airfields Stage 3 Megalots 5 & 6 

Withheld from the public under S7(2)(h) and S7(2)(i) of the LGOIMA.  

2.3.8 Northcote  

The enhanced Programme Business Case was approved by the Board in June. Once 
received, input from the board will be incorporated in the programme of work. The 
acquisitions programme is progressing with one property purchase now unconditional. 
Placemaking activities continue to help drive foot traffic in the town centre and maintain 
community engagement. The Open Day in collaboration with HLC and the Pump Track 
party have attracted around 1,000 visitors each to the town centre. 

2.3.9 Ormiston & Flat Bush  

Ormiston Town Centre 

The construction and leasing of the Todd Property Town Centre is progressing to 
programme, due for completion Withheld from the public under S7(2)(h), S7(2)(i) and 
S7(2)(b)(ii) of the LGOIMA. 

187 Flat Bush School Road 

Withheld from the public under S7(2)(h) of the LGOIMA. 

 



2.3.10 Panmure 

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

Community Precinct (7-13 Pilkington Road, Panmure) 

On 25 June 2019, the Maungakiekie-Tāmaki Local Board endorsed the community needs 
assessment and recommendations report jointly prepared by Community Services and 
Panuku. The local board gave formal approval for Panuku and Community Services to 
progress the next phase of Indicative Business Case (IBC) investigation to assess viable 
concept designs and feasibility of a new Multipurpose Community Facility at 7-13 Pilkington 
Road, Panmure. The IBC will be developed in collaboration with the Local Board and key 
stakeholders over the next 12 months. 

2.3.11 Papatoetoe  

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

2.3.12 Pukekohe  

The Council’s Finance and Performance Committee approved the disposal of the 27 
properties in the Kia Puāwai/Unlock Pukekohe High Level Project Plan on 18 June 2019.  

The deputy Chair of the Franklin Local Board provided a positive deputation prior to the 
Committee’s decision. The committee members gave positive feedback to Panuku on the 
approach to the document, content and our engagement with stakeholders including mana 
whenua.  

The next step is to work with Auckland Transport and seek approval from the Auckland 
Transport Board to agree a Parking Strategy to release some or all of the sites in a staged 
sequence and agree the alternative parking management solutions. This will take up to 12 
months to scope, prepare and agree.  

The Pukekohe team is being formed and processes are now underway to initiate the 

programme business case process for the location. 

2.3.13 Haumaru 

Wilshire Village - 33 Henderson Valley Road, Henderson (40 unit apartment 
development) 

Alaska Construction completed works including oak tree removal, lift shaft, front 
entrance canopy structure in June. Interior works for all levels are well progressed with 
ground floor carpet substantially complete, kitchen joinery completed for ground and 
level one, and progressively being advance for upper levels. Stage 1 CCC application 
associated with foundation works was lodged on 27 May and is being processed by 
council. 

On 3 July, the Engineer to the Contract formally granted the contractor an extension of 
time of 29 working days for delay associated with the oak tree and council resource 
consent processing required to remove the tree. The development programme has been 
adjusted with practical completion date scheduled for 15 August, Stage 2 CCC 
application processing in September, and village handover to Haumaru Housing in 
October. Permeable concrete pour in the car park and landscaping works are scheduled 
for July. The team will continue to closely monitor the construction programme as works 
progress in the winter period and inclement weather issues.  The delay will trigger use 
of the budget contingency. 



Preparatory work has commenced for the village opening ceremony in collaboration with 
Haumaru Housing and Mana Whenua. The opening is scheduled for December 2019.  

Photo below captures construction progress as at 25 June 2019: 

 

We have identified a potential issue with the treatment of GST on this project. The vast 
majority of development projects Panuku undertakes are either commercial or public realm. 
The Haumaru development, which is for residential use, has a different GST treatment. 
The rental income that will be generated from the development is exempt for GST 
purposes and any costs incurred in generating that income, including capital costs, are also 
exempt from GST. We are progressing this with Council Tax team, but the impact of this is 
the project cost may have to reflect the GST on expenditure, which cannot be claimed from 
the IRD. The original capital expenditure budgets were approved excluding GST, meaning 
the GST was not separately budgeted for. 

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

2.3.14 Support Locations  

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

2.3.15 Takapuna 

New civic open space 

Approval for the spatial arrangement for new civic open space was granted by the 
environment and Community Committee on 10 July 2019. We will now work with the local 
board and the community to design the space. Feedback received from previous 
consultations and engagement events will be used to guide the design. 

 

 



3. Quarter Four reporting 

Comprehensive reporting on the fourth quarter of 2018/2019 has been included this month. 

3.1 Monthly performance dashboard 

The dashboard shows the position of Panuku for the month of June 2019 (Attachment 1). 
Comprehensive reports are available to further detail each section of the dashboard. 

3.2 Panuku Gateway dashboard 

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

The comprehensive report covering Q4 is attached as Attachment 2 which is withheld from 
the public under S7(2)(b)(ii) of the LGOIMA. 

3.3 Panuku SOI initiatives 

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

The comprehensive report is attached as Attachment 3 which is withheld from the public 
under S7(2)(b)(ii) of the LGOIMA. 

3.4  Financial Update 

The comprehensive report covering Q4 is attached as Attachment 4 which is withheld from 
the public under S7(2)(b)(ii) of the LGOIMA. 

3.5  Risk Management Update 

The comprehensive report covering Q4 is attached as Attachment 5 which is withheld from 
the public under S7(2)(b)(ii) of the LGOIMA 

3.6 Priority Location Portfolio Update 

This report presents a quarterly update on the priority location portfolio. Submission of the 
report has been delayed by one month in order to ensure that end of year figures have been 
accurately captured and have had sufficient management review prior to being reported to 
the board.  

Construction project review- an independent review of a variety of projects in design and 
delivery has now been completed. This review found that the projects assessed appeared 
to be on target to meet delivery targets and outcomes, and comply with relevant Project 
Management Framework requirements, albeit to variable quality standards. However, there 
is room for improvement in scheduling and delivery management, particularly to better 
understand programme and delivery risks. Further, the review also found inconsistency in 
matters such as procurement of consultants and contractors, and a variety of approaches to 
contract management. The review recommended creation of one centre of excellence for 
delivery project managers. This has been picked up by the Raranga review and will be 
incorporated into other proposed business changes. In the interim, management is 
proposing to contract a resource in the short term to support delivery project managers to 
develop delivery plans for key projects, where these are not already in place. 

 



3.7 Property Management Portfolio Update 

The comprehensive report covering Q6 is attached as Attachment 6 which is withheld from 
the public under S7(2)(b)(ii) of the LGOIMA. 

3.8 Marinas Update 

The comprehensive report covering Q7 is attached as Attachment 7 which is withheld from 
the public under S7(2)(b)(ii) of the LGOIMA. 

3.9 Acquisitions and Disposals Summary 

The Acquisitions Summary is attached as Attachment 8 and the Disposals Summary is 
attached as Attachment 9. Both reports are withheld from the public under S7(2)(b)(ii) of 
the LGOIMA. 

4. Portfolio Management 

4.1 Property management Portfolio 

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

5. Organisational Summary 

5.1 Inaugural meeting of the governing body 

The inaugural meeting of the governing body (mayor and councillors) will take place on 1 of 
November 2019 at Auckland Town Hall following the local government elections in 
October. The purpose of the meeting is formal acknowledgement of the newly elected 
members and their swearing in. 

5.2 Chief Executive’s Networks  

Since the Board met on 26 June, the Chief Executive has continued to build relationships 
with stakeholders, mana whenua and the local community, within both the political and 
community arenas. He also took advantage of the ‘between Board meeting’ period to enjoy 
a week’s holiday in Bali, the week commencing Sunday, 30 June 2019. 

He has also attended various Auckland Council meetings, including the City Centre and 
Waterfront Executive’s Steering Group, CCO CEO’s regular catch-up with Stephen Town 
and regular AC36 JCEG (Joint Chief Executive Group) meetings. 

Withheld from the public under S7(2)(b)(ii) of the LGOIMA. 

5.3 Media and digital summary  

Media 

Civic Administration Building (CAB) – Panuku proactively managed media around the 
recent CAB milestone of the signing of the Development Agreement. Briefings were given 
to select media including the NZ Herald’s Bernard Orsman. Bernard’s concern was that 
the developers will not implement enough measures to retain heritage features on the CAB 



to satisfy council heritage experts and published a piece to this effect. Mike Lee also 
published an opinion piece in the Herald criticising the deal. 

A letter from David Rankin was published in the Herald responding to Bernard Orsman’s 
article. John Tamihere responded with a letter of his own. 

Panuku is not planning any further media activity at this stage specifically on the CAB. 
Some information (reports) have been requested by the NZ Herald and Stuff via LGOIMA. 
Release of this information will be monitored and a comms plan devised once the content 
of the reports is clear. 

Takapuna civic space - On 10 July the Environment and Community Committee made the 
decision to support Panuku’s plans for the Takapuna civic space. We issued a media 
advisory two days prior and provided background information to a select group of 
journalists. 

Coverage was fair and balanced in both Stuff (Brad Flahive) and the NZ Herald (Simon 
Wilson). 

Te Wero bridge – a decision was taken to defer the construction of the bridge until after 
the America’s Cup due mainly to funding issues. NZ Herald’s Simon Wilson and Stuff’s 
Todd Niall covered the decision. NZ Herald’s Anne Gibson later covered Panuku’s design 
for a new Wynyard Crossing bridge being shortlisted for a global architecture award.  

Pukekohe - Release on approved HLPP issued on 19 June. We received favourable 
coverage from Stuff. Pukekohe Programme Director Richard Davison provided a full 
background briefing to Steve Forbes of Interest.co.nz on Pukekohe due to his prior interest 
in the area. Steve may not publish a story – the exercise was intended to educate Steve 
further on Pukekohe and Panuku’s approach in general. 

Clonbern Rd carpark – an article was published in local magazine The Hobson with 
Panuku input regarding the closure of the Clonbern Rd carpark in Remuera due to health 
and safety issues. 

Henderson - Panuku hosted a speakers’ panel on Tuesday 18 June at Whoa! Studios in 
Henderson with Te Radar, Linda Cooper and others speaking about the future of 
Henderson. Simon Wilson attended and mentioned this event in an article where he 
highlighted community enthusiasm for change. This successful event was used in 
comparison to a public meeting held by Auckland Transport a few days later as a positive 
example of community engagement. 

Marinas seek Expressions of Interest for America’s Cup berthage - media release on 
this issued to marine media. NZ Herald ran article entitled: Boaties braced to be scuttled for 
Cup – superyacht owners coming to Auckland for the America’s Cup are likely to be given 
priority at marinas. The marinas team is working directly with the boaties quoted to address 
their concerns. 

Digital 

Podcasts - We published a new podcast this month: a talk with Rachel de Lambert from 
Boffa Miskell about Queen’s Wharf. 

Video – video published on yourwaterfront.co.nz of Panuku staff singing a waiata at the 
Park Hyatt to celebrate a construction milestone. 

New website stories - Get involved in the Awataha Greenway Project, Wynyard Central 
receives Homestar 7 and 8, Pukekohe regeneration set to begin, Makeover planned for 
Greenslade Reserve, Pushing pause on Wynyard Crossing, Hikoi shares Henderson’s past 
with locals. 

https://urldefense.proofpoint.com/v2/url?u=http-3A__Interest.co.nz&d=DwMGaQ&c=M50t_wfPryPkL4C2Nv6aB3q8AWPHmcy6NXnZ7db1zqg&r=EFvl1NCJndeqD9AfGCA7qxIy3fp4xMyY-0iCZAIOE7A&m=b9vV3jc5WNeRpBgWeV_LkvcAHpjyF2DcQ8MyOgBuwZE&s=ycsZL0NcfO_J80B9Y2v5wc8TptDrgaTBFFQfmV5CMJI&e=
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1. Purpose 

This paper is a monthly update to the board on progress against key health and safety 
objectives from our Health and Safety Plan 2018/19, recent incidents, the monitoring and 
management of risks, and staff wellbeing and training. 

2. Executive summary 

This report includes a monthly update of our lead and lag key performance indicators reflecting 
incidents, health and safety risk by project and staff engagement, and health and safety training 
for the month. The report highlights a near miss on our Haumaru project in Henderson and 
controls implemented post incident. 

The executive continues to drive health and safety critical risk reporting using the project tool 
Sentient and through the Panuku Project Community of Practice forum. Health and safety risk 
reporting continues to rise as the project management capability and process improve. 

The executive is progressing safety system improvements as an alternative to the health and 
safety reporting system Risk Manager. We have selected a preferred option and are proceeding 
with scoping an implementation plan including training and communications. The preferred 
solution would include risk management with health and safety and should be able to integrate 
with our existing procurement and project management systems to avoid duplication of entry.  

We completed the draft health and safety plan and forward work programme for FY 2019/20, 
which seeks to maintain our momentum, while incorporating feedback from our staff following 
the recent Engagement survey. We will be seeking feedback on the plan from the executive 
lead team in July, with the acknowledgement that the plan is subject to resourcing which will be 
progressed through our Chief Operating Officer and Director Corporate Services.  

3. Health and safety key performance indicators  

We continue to track our health and safety key performance indicators (KPIs) which represent 
both lead and lag indicators. These are represented through: Figure1. Incidents and Near 
Misses, Figure 2. Project Health & Safety Risks by Project and Figure 3. Competent and 
Engaged People. 

  



3.1 Incidents and near misses 

Figure 1 shows the Panuku Total Recordable Incident Frequency Rate (TRIFR) remains at 2.4, 
identical to last month’s result. Accordingly, our result is marginally lower than our 
benchmarking against the NZ Business Leaders Health and Safety Forum TRIFR of 3.1. There 
were no significant injuries recorded during June for all staff or workers, however, one 
significant near miss was recorded.

 

TRIFR Total Recordable Incident Frequent Rate; MTI Medical Treatment Injury; LTI Lost Time Injury  
 

A significant near miss was recorded on the Haumaru development site in Henderson. An acid 
mist occurred when the contractor’s subcontractor commenced an acid wash on the building 
exterior concrete. The acid reacted unusually to the concrete and created fumes which entered 
the building interior. The contractor evacuated the site until the fumes dissipated. The contractor 
identified that, in future clearing the site while using this product would alleviate the health risk 
to other workers. 

 

 

 

 

 

 

 

 

 

 

 

Figure 1. Events: Recorded Incidents and Near Misses (Lag Indicator) 
 



3.2 Health and Safety Risks  

Figure 2 highlights hazards by incident, and critical health and safety risk by project.  

In June, the board was informed that Panuku project managers were not always entering health 
and safety risk data into the project tool ‘Sentient’. The lack of comprehensive project Health & 
Safety data in a single repository directly affects the transparency of health and safety risk and 
our ability to manage risk. Consequently, this impacts on the executive’s ability to consistently 
communicate to affected stakeholders and demonstrate the systematic management of each 
risk. 

 

Figure 2 (above), illustrates the connection between active capital works projects, Health and 
Safety (H&S) risks and risk mitigation activities. Of the twenty capital works projects in progress 
in Sentient, fourteen (65 per cent) do not yet have risk identification or mitigation activities data 
in Sentient.  

However, overall there has been an increase in project H&S activity, with all metrics trending 
positively, particularly around H&S risk recognition and in the subsequent actions such as 
monitoring and communications. Still on a positive note, the project managers are actively 
engaging with the newly defined Sentient PMF (Project Management Framework) H&S process 
enhancement, as well as engaging with the PfMO (Portfolio Management Office). Staff 
feedback is that the newly defined process is simple and straightforward 

Since June the Health and Safety team in conjunction with the PfMO has been ‘front footing’ the 
PMF H&S improvements through the Panuku Project Community of Proactive (CoP) and other 
project group forums. H&S is also working directly with the Project Managers (PM’s) providing 
one on one mentoring for their active projects in all phases of a project (Initiate, Plan, Deliver 
and Close). 

The outcome of this engagement is benefiting all groups (H&S, Development and PFMO) as the 
PM’s are becoming more familiar with using Sentient as their project management tool of 
choice. We are gaining greater visibility of the PM’s activities and engagement. H&S is also 
gaining an insight into the challenges that the PM’s face, both operationally and 
administratively. We are providing an enhanced level of support to PM’s and working with the 
PfMO on reducing the administration by simplifying the existing sentient processes. 

In conjunction with our PM’s, we are extending out the scope of the Sentient H&S reporting next 
month to include the Initiate and Plan phases of the projects. We will be providing similar graphs 



to figure 2 for both plan and initiate phases of active projects. The earlier phases of the project 
from a H&S perspective are focused on proactive risk reduction through mindful design, that is 
Safety in Design. This is a newer frontier for both WorkSafe and Panuku. Substantial research 
shows that this methodology of integrating H&S into design is the least cost and most effective 
way to reduce H&S risks over the lifecycle of the entity being constructed for example for 
bridge, building, pathway, facility. This increase in the scope of H&S engagement in Sentient 
will follow the same process as is being used for the deliver phase. It is expected to be 
completed by the end of September 2019. 

 

3.3 Competent and engaged people 

Figure 3 provides an oversight of training to date (FY 2018/2019), by course and Directorate.  

Training included one on one mentoring for our project managers on the PMF health and safety 
process improvements, new starter inductions, first aid refreshers, and people leader health and 
safety training for three managers. 

 

 

 
From now on training reporting will ‘reset’ with training improvements reported on a month by 
month basis. This will provide our ELT with a clearer picture of month by month health and 
safety training activity.  

From July, we have committed to completing ConstructSafe Tier 1 competency assessments for 
all project managers focusing on the Portfolio Management Office and Development team first. 
We will then move through all staff involved in physical work in property development or 
property management. We have agreed to partner with the Auckland Transport health and 
safety team for them to provide the competency assessments. 

4. Emerging issues and trends 

4.1 Planning and development 
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Figure 3. Training: Competent and Engaged People (Lead Indicators) To date. 



The Health and Safety Committee appointed a new chair and co-chair for the Panuku Health 
and Safety Committee and appointed one health and safety representative from the Strategy 
and Operations directorate. The committee recognised the work of the previous committee chair 
and their involvement over the past three years.  

The Health and Safety Committee provided final amendments to the draft Health and Safety 
Annual Plan FY 2019/2020. 

The Plan FY 2019/2020 seeks to maintain our health and safety performance momentum. This 
includes ensuring our alignment to the Health and Safety Strategy 2017-2020. The Health and 
Safety Annual Plan FY 2019/2020 focuses on ‘staff engagement’ through our communication 
forums and our leadership. The plan builds on the current years’ work (2018/2019) in which we 
undertook the following actions:  

• Implementation of the Contract Management Framework (CMF) across the business. 

• Increase ‘activation’ of Safety in Design within the initial phases of our project Management 

• Implementation of reporting Lead and Lag health and safety indicators for our ELT and the 
Board 

• Completion of ‘deep dive’ session with the ELT and Board affirming our approach to 
Contract Health and Safety Management  

• Progress against a revised work program for scoping out a health and safety software 
solution to replace Risk Manager 

• Implementation of health and safety accountabilities and tracking performance for 
development managers through our reporting tool, Te Waka.  

• The implementation and tracking of asbestos reviews and improvements across our 
commercial property portfolio 

• The reporting and tracking of critical risk activities across our quarries and landfills including 
corrective actions.  

This year, the Health and Safety Annual Plan FY 2019/2020 maintains our progress with the 
‘next step’ actions, including which actions carry forward into this year from last year. These are 
represented in the Action Summary table below.  

The plan is subject to resourcing confirmation through the Chief Operating Officer and Director 
Corporate Services. Once resourcing is confirmed, the plan will be socialised to the Board and 
the wider business. 

4.2  Staff engagement and wellbeing 

With reference to staff wellbeing 57 of our staff took up the opportunity for workplace Influenza 
vaccinations. This number was marginally down on last year with 60 recorded.   

We received the 2019 Panuku Engagement Survey results for health and safety, a lead 
performance indicator, which showed a rating of 75%. This overall result shows a marginal 
decline from last year by 2%. The breakdown of questions shows a mix where staff agree that 
the business genuinely cares about employee wellbeing, up 3%; through to ‘my work-related 
stress is manageable to me’ down 3%. This year’s figure is 3% higher than that of other New 
Zealand organisations with less than 500 respondents. Given the business growth with 
increased FTE numbers and challenges of a complex business, the results are not 
unreasonable. However, we consider staff engagement and wellbeing initiatives as key drivers 
in the Health and Safety Annual Plan for FY 2019/2020.  



4.3  Health and safety reporting software solutions 

An evaluation of four health and safety software solutions was completed in May identifying one 
leading software. A recommendation to proceed to scope out an implementation plan based a 
preferred solution, was approved by the Chief Operating Officer in June. Any approved software 
will be integrated with the existing procurement and project management software.   

The scoping process will include discussions with the preferred vendor around cost, time, 
delivery and a suitable configuration aligned to the needs of Panuku, and supportive of industry 
best practice. 

5. Progress against the health and safety work plan 

Throughout the year, FY 2018/2019, we have tracked our health and safety performance 
against the actions stated within the Health and Safety Annual Plan. These results, as at the 
end of June, are provided below.  

PROGRAMME OF WORK ON 
TRACK 

KEY DELIVERABLES 

Corporate Priority - Complete review of 
Panuku's alignment with Auckland Council 
H&S Management Framework, including 
the manual 

 Auckland Council released further guidance 
to the CCOs in May. These have been 
reviewed with feedback to our shareholder 
based on how best they align to our business 
requirements.   

Develop H&S Communications Plan for 
direction & alignment with key H&S 
initiatives  

 Completed. Work has begun on the drafting 
of a communications plan for 2019/2020. 
 

Corporate Priority - Review training. 
Inductions planned for December 2018.  

 Training and competency programme remain 
current with reviews completed by our 
directorate-based H & S reps.  
 

Draft H&S Annual Plan 2019/2020 with staff 
involvement and ELT approval (June 2019) 

 The Plan will be reviewed by the ELT in July; 
however, the implementation of the plan will 
be subject to resourcing approval 
progressing with the Chief Operating Officer 
and Director Corporate Services. 

Manage delivery of People Leader H&S 
training using the Council training 
‘Managing Safely' (March 2019) 
 

 Training started on schedule in March and 
has since been agreed through ELT to be run 
as a Panuku specific training in-house. In 
FY2019/2020 we will coordinate training 
within Panuku.  

Corporate Priority - Complete Programme 
of Board and ELT legislative update / 
training (May 2019) 

 Legislation communications were 
incorporated in the Board and ELT February 
H & S Deep Dive.  

Agree with Panuku Risk Manager - clear 
communication of hierarchy of risk registers 
& links  

 The Panuku Risk Manager has circulated a 
paper on the Risk Hierarchy which is being 
consulted on across the business.  

Implement Contract Management 
Framework in Facilities management, 
Marinas and Design and Place by 
December 2018 

 The CMF has been roll-out to all parts of our 
business.   

Corporate Priority - Undertake review of 
Contract Management Framework 
compliance. 

 The CMF review was completed in April and 
a report received in May. Findings and 
recommendations will be included in our H & 
S Plan 2019/2020. 



 
 

Review H&S within the Portfolio 
Management Framework & apply gateways 
(May) 

 This commenced in April as part of a 
community of practice working with the 
portfolio management office. Future work will 
be incorporated into our planning FY 
2019/2020. 

Agree with Panuku H&S Representatives & 
COO the Terms of Reference for Panuku 
H&S Committee (June) 

 The H & S Reps TOR were agreed by our H 
& S reps during the March. The H & S 
Committee TOR was agreed in May.  

Agree Focus topics for ELT led discussions 
in H&S (November 2018) 

 Agreed and delivered to plan with deep dive 
completed across the ELT and Board for the 
CMF. 

Agree drug and alcohol (D & A) and safety 
sensitive role improvements. ELT sign-off 
and Board communications (April) 

 The business is awaiting a response from 
Auckland Council who are defining safety 
sensitive roles, critical risk activities, and 
critical risks across the council family. Once 
this work has been completed then we will 
confirm which roles in Panuku are affected 
and how D & A testing may be applied. 
Meanwhile we continue to complete D & A 
pre-employment testing across Marina 
operations, with D & A testing for contractors 
to be managed by the contractor and 
referenced within their site-specific safety 
plans. 

Corporate Priority - Implement Phase 2: 
Risk Manager software which incorporates 
Contractor Management Module, CMM, by 
June 2019 

 Following confirmation through the software 
provider, Risk Manager, that the CMM would 
be unavailable, and that the H & S reporting 
software was not meeting our business 
requirements, the ELT approved a significant 
change in the objective. The revised 
approach is to go to the market to scope a 
health and safety software solution that aligns 
to our business. A Request for Information 
(RFI) around a software solution which aligns 
to the business requirements of Panuku went 
to selected vendors in April. The vendor 
responses were evaluated in May and ELT 
approved the next phase which includes 
scoping the implementation of a preferred 
software. This work is included in the Health 
and Safety Plan 2019/2020.  
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Document Author(s) Toni Giacon, Head of Governance Relations  
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1. Purpose 

The paper provides the board with an update on our Statement of Intent (SOI) commitments to 
working with Māori over the period July 2018-June 2019. 

2. Strategic Context 

The Auckland Plan states “a thriving Māori identity is Auckland’s point of difference in the world 
– it advances prosperity for Māori and benefits all Aucklanders”. One of the six overarching 
outcomes identified in the Auckland Plan is “Māori Identity and Wellbeing” that directs council 
whanau to: 

1. Advance Māori well-being 
2. Promote Māori success, innovation and enterprise 
3. Recognise and provide for Te Tiriti outcomes 
4. Showcase Auckland’s Māori identity and vibrant Māori culture 

 
Our strategic whakapapa to support this Auckland Plan Outcome is through our SOI 
commitments to working with Māori and from direction in the Mayoral Letter of Expectation 
(LOE). Viewed holistically the work detailed in this report forms the basis of the Panuku Māori 
Responsiveness Plan that legally requires us to:  

• Fulfil statutory Māori obligations, 

• Value te ao Māori, 

• Enable Te Tiriti o Waitangi and  

• Enable Māori outcomes.  

3. LTP/SOI Performance Measurement  

Panuku has two SOI measures for Māori responsiveness. These have both been achieved. 

1. “To facilitate 50 significant Māori initiatives”. 

Panuku has overachieved this SOI measure reaching a total of 66 initiatives overall.  

Background  

This measure is both an SOI and Long Term Plan target. This year we looked critically at 
what constitutes a “significant initiative” and have agreed with Audit NZ that it shall be 
deemed ‘significant’ if it contributed to one of the three (former) SOI commitments: 



• Celebrating Māori culture and Identity 

• Achieving better outcomes for and with Māori 

• Enabling Māori commercial opportunities      

The list of 66 initiatives is a testament to the far reaching, impactful work going on across 
the business and region with mana whenua and matawaaka.  

 
Celebrating Māori culture and Identity 
 
We counted 42 achievements under this heading.  

Panuku and mana whenua have a significant opportunity to give voice and visibility to Te 
Ao Māori and celebrate Māori culture and identity across the region. One of the primary 
vehicles we have to deliver on this is via our public realm projects where we have the most 
influence on the outcome and process. The list of 42 is full of rich and meaningful 
examples of respect and recognition of Māori identity across Tamaki Makaurau through 
Panuku projects. Here are some highlights from the list. 

We reflected mana whenua history and association with Te Waitemata via the Tiramarama 
Way hoardings. We engaged a landscape architect and local Māori artist responsible for 
the laneway design to interpret their works into easily consumable facts and imagery. 
These were then displayed over 200 metres of hoarding banners along both sides of 
Tīramarama Way. They will remain in place for a number of years, for people of Tāmaki 
and beyond to enjoy.  

Last year for Matariki we provided Haiku and video projections onto the Manukau Civic 
Building. This process involved 60 first year Bachelor of Media Design students that 
incorporated their culture and the celebration and meaning of Matariki to them. The project 
acknowledged Rehua and Puanga as other significant celestial bodies and provided voice 
and visibility to this important aspect of Te Ao Māori to Māori and non-Māori.  

An important milestone in the Panuku journey last year was the engagement of a Māori 
artist (Whareparoa Nepe) to create and write our Panuku Waiata. Panuku staff met at Te 
Kura Kaupapa Māori o Nga Maungaronga over a series of weekends to create and practice 
the new Waiata. As we become more confident and familiar with the waiata it is becoming 
a huge source of pride and a demonstration of our respect and commitment to our work 
with Māori. 

Last October we worked closely with Te Kawerau a Maki on the new container village in 
Henderson. Te Kawerau gifted the name for the village and a mandated mana whenua 
artist worked on the design of the containers. The Container Village opened October 2018.  

We regularly work with artists to breathe life in to the narrative’s mana whenua gift us. One 
example of this is in Henderson. We sought a Māori artist via an agreed EOI process to 
work with Panuku on the design of the Opanuku Link Bridge and playground. A selection 
panel made up of mana whenua and Panuku staff, selected Māori artist Johnson Witehira's 
design for the Opanuku Link Playground. 

We were fortunate enough to have mana whenua bless many of our projects at dawn 
blessings, karakia and other cultural ceremonies. These special ceremonies are ongoing 
across our projects through the years and across Tamaki.  

We also had a number of internal initiatives focused on engaging our staff more with te Ao 
Māori. Activities range from regular waiata practise, reo and tikanga courses and 
celebrating te wiki o te reo actively across the business, to inclusion of a te reo ‘word of the 
week’ in internal comms and promotion of te reo in both written and spoken contexts.  

 



Achieving better outcomes for and with Māori 
 

We counted 17 achievements under this heading.  

The list is far reaching and ranges from providing job opportunities directly to Māori such as 
a Cultural Monitor to oversee excavation activities at 10 Madden Street, through to a 
regular invitation to nominate employees for construction roles via Wynyard Edge Alliance. 

Other significant projects that sit under this heading include, the exemplar piece of work to 
partner with mana whenua and co-design an outcomes framework. This work could 
potentially lead the way across the council whanau in terms of an adaptive and authentic 
way to work with mana whenua and support council’s Māori Responsiveness Framework.  

Another noteworthy project under this heading include the work we did with mana whenua 
to kick off the 'C40 Reinventing Cities project' in Henderson with a site visit on 29 October 
2018. Mana Whenua were then offered an opportunity to bid for the project and were 
included in the selection panel to ensure that a mana whenua lens/Te Ao Māori were 
reflected in the final decision making.  

Enabling Māori commercial opportunities 

We counted eight achievements under this heading. This is an area where again we have 
significant potential but given the complexity of this specific kaupapa we acknowledge that 
there is room to grow. The work we are doing with the board to explore how we can enable 
(rather than just offer) commercial opportunities for Māori will provide a more robust 
framework going forward. Staff will put forward a suite of recommendations to the board on 
this topic in August. Some highlights from FY18/19 include:  

• Development Agreement with Kotuitui LP (Te Akitai) for a Super Lot in Manukau.  

• Provided earliest possible notice of upcoming commercial development opportunities 
within our priority locations for the 18-19 Financial Year.  

• Early and express notification of sites going to market.  

• Mana Whenua were provided an opportunity ahead of the market to commence due 
diligence in respect of the commercial investment opportunity in the Old Papatoetoe 
Mall. 

• Supporting Māori businesses or individuals providing goods and services, such as:   

- Māori Kitchen set up as a vendor to supply weekly catering,  
- Native by Design, cultural advisory services for project across Panuku, 
- Māori practitioners to support mana whenua through RMA processes, legal, planning, 

cultural; and  
- Māori artists and designers. 

 

2. “% Mana whenua groups satisfied with quality of engagement” 

The goal this year was to set our own baseline through conducting a tailor made survey 
rather than go through the standard council survey.  

The baseline has been set at 30 per cent of mana whenua interviewed were satisfied with 
quality of engagement. A further 30 per cent were neither satisfied nor dissatisfied and 20 
per cent didn’t give a rating for this question, and instead selected “Don’t Know/Not 
Applicable”. 



4. Executive Summary 

We decided to conduct the engagement kanohi ki te kanohi (face to face) rather than send a 
survey out electronically, although mana whenua was given the opportunity to provide written 
feedback as well. Mana whenua were very receptive to the survey been done kanohi ki te 
kanohi. In total 10 Mana whenua governance representatives contributed to the Panuku annual 
engagement insights survey.  

Overall mana whenua appreciates the opportunities to engage with Panuku and there is a 
sense that things are better than they were, albeit there is room for further improvement.  

The areas we rated highest related to the engagement team (Toni, Sven and Tracey) 
responding promptly, and communicating clearly. The areas for most improvement centred 
around understanding Iwi priorities and engaging collaboratively with mana whenua.  

The feedback supporting the ratings indicate overall Panuku as an organisation is 
communicating with and responding to mana whenua, however there is room to improve on 
aligning decisions and actions in a way that demonstrates an understanding of mana whenua 
goals and priorities.  

The broad themes that came through in the conversations and responses to the survey include:  

• A lack of understanding from Panuku of mana whenua priorities. 

• A need to incorporate mana whenua input more in project design, especially in the 
early stages of projects. Some participants said many of the mana whenua 
representatives are living in the project communities and have knowledge and input to 
contribute on what would uplift the environment.  

• Mixed experiences on projects depending on who is present at the table representing 
Panuku and who is involved in project development. Some participants said that when 
there are not so good experiences or outcomes it affects the relationship between 
Panuku and Mana Whenua, and it takes time to re-build.  

• There is positive sentiment about the new Chair, some participants indicated they are 
excited and confident about moving forward in the relationship.  

• Positive improvements happening with the Panuku Outcome Frameworks.  

Mana whenua feel that Panuku wants to understand them and that the Treaty of Waitangi is 
key to a stronger relationship based on their partnership with the Crown. There is a sentiment 
from several mana whenua participants that Panuku would do well to improve and strengthen 
staff understanding of treaty obligations and the relationship with mana whenua.  

Some participants also acknowledged that as a partner in the relationship, mana whenua have 
at times been disingenuous on some aspects.  

Overarching everything however is a recognition from mana whenua that Panuku is genuinely 
trying and improving in their engagement. It is acknowledged that Panuku is trying hard in the 
entity they represent, providing ample opportunities for mana whenua to engage with them, 
and is leading the way when compared to other CCOs within Council.  

The general consensus is that the Panuku engagement team (Toni, Sven and Tracey) are 
collectively highly regarded, and the challenge is to find more staff of their calibre.  



 

Decision Paper: 30 June 2019 Annual Financial 
Reporting 

Document Author(s) Carl Gosbee – Director Corporate Services 

Date 16 July 2019 

1. Purpose 

This paper seeks approval from the Board for: 

• delegation to the Audit and Risk Committee for submission of the 30 June 2019 Financial 
Reporting Pack to Auckland Council; 

• delegation to the Chair of the Audit and Risk Committee and the CEO to approve and sign a letter 
of representation to Audit New Zealand on the Financial Reporting Pack; and 

• delegation to the Chair and CEO, in consultation with the Chair of the Audit and Risk Committee, 
to approve and sign a letter of representation on the Reporting Pack to Auckland Council. 

2. Executive Summary 

Under the Local Government Act 2002 Panuku is required to finalise its Annual Report, including 
annual financial statements, by 30 September 2019. In order for Auckland Council to prepare the 
Group consolidated financial statements, they require Panuku to submit a reporting pack by 30 July 
2019 which contains all the information usually contained in the annual financial statements, along 
with information to prepare specific additional disclosures required in Auckland Council’s annual report 
under the Local Government Act 2002. 

Audit NZ is required to give audit clearance on the Financial Reporting Pack to the Auckland Council 
group auditors on 30 July. They require a letter of representation from Panuku in order to give that 
clearance.  A further letter of representation will be required by Audit NZ when Panuku approves its 
Annual Report at the August Board meeting. 

Auckland Council requires a short-form letter of representation from the Director Corporate Services 
when the reporting pack is submitted on 30 July, along with a more detailed letter of representation by 
19 August to be signed by the Chair and CEO. Although Auckland Council will not be finalising their 
annual report until late September, they require this letter of representation prior to the release of the 
annual results to the NZX in late August. 

The Audit and Risk Committee is meeting on 30 July and will be able to approve the reporting pack 
submission and representation letter for Audit NZ at that meeting so a delegation to them is required.  
There is a further Audit and Risk Committee on 19 August at which Panuku’s Financial Statements 
and Statement of Service Performance will be approved for inclusion in Panuku’s Annual Report to be 
approved by the Board at the August Board Meeting. At the August meeting the Committee will also 
review the representation letter to Auckland Council. 

The financial dashboard included with the CEO report in this agenda papers show the financial 
performance and position of the group prior to inclusion of the asset valuations and tax adjustments. 
At the Board meeting on 24 July the CFO will be able to give an update on the Financial Statements 
and any issues. 

The letters of representations required to Audit NZ and to Auckland Council are standard template 
letters with schedules attached of unadjusted misstatements or disclosure deficiencies found.  None 
have currently been identified for inclusion but if any are identified they will be communicated to the 
Audit and Risk Committee. The template for the letter to Auckland Council is included as attachment 



A. We don’t yet have the template for the letter to Audit NZ but it is not expected to be materially 
different. 

As a reminder this reporting only applies to Panuku Development Auckland Limited.  The managed 
portfolio are included in Auckland Council’s own financial statements. 

A letter has been received from Auckland Council providing comfort to the Panuku Board that financial 
and non-financial support will be provided following the asset transfer on 26 June 2019 for the coming 
financial year. A copy of this letter was tabled at the June board meeting and is included as 
Attachment B completeness. 

3. Recommendations 
 

It is recommended that the Board: 

1. Delegates to the Audit and Risk Committee the ability to approve submission of the 30 June 
2019 Financial Reporting Pack to Auckland Council; 

2. Delegates to the Chair of the Audit and Risk Committee and the CEO the ability to approve and 
sign a letter of representation to Audit New Zealand on the Financial Reporting Pack; and 

3. Delegates to the Chair and CEO, in consultation with the Chair of the Audit and Risk 
Committee, the ability to approve and sign a letter of representation on the Reporting Pack to 
Auckland Council. 

 
Document Sign-off 
 

Role Name Sign-off Date Signature 

Director Corporate Services Carl Gosbee   

Chief Executive Roger MacDonald   

 



 
 
 
 
 
 

P + 64 9 336 8820 Panuku Development Auckland  PO Box 90343, Victoria Street West, 
www.panuku.co.nz 82 Wyndham St, Auckland Central  Tamaki Makaurau | Auckland 1142 

   New Zealand 

 

19 August 2019  

 

Matthew Walker 
Group Chief Financial Officer 
Auckland Council 
Private Bag 92300 
Victoria Street West 
Auckland 1142 

 

Dear Matthew, 

 

Letter of representation for the year ended 30 June 2019 

This representation letter is provided in connection with the preparation of the Auckland 

Council Group Annual Report (‘Annual Report’) for the year ended 30 June 2019.  

We are aware that the primary source of information for the preparation of the Annual 

Report is from information provided by ourselves, either through the year-end financial 

close process or through the collection of information (primarily through the Group 

Reporting Pack ‘Reporting Pack’). 

The purpose of this letter is to provide you with the assurance that the financial and 

supplementary information of Panuku Development Auckland Limited (Panuku) provided 

in the Reporting Pack for the preparation of the Annual Report: 

• complies with recognition and measurement requirements of generally accepted 

accounting practice in New Zealand in accordance with Public Benefit Entity 

Accounting Standards; and 

• presents fairly, in all material respects, the financial position as at 30 June, financial 

performance and cash flows of Panuku for the year ended 30 June 2019. 

We also confirm that: 

• the financial and supplementary information provided in the Reporting Pack has not 

changed from the version provided on 29 July 2019; and 

• we are in the position to recommend the Board to approve the Reporting Pack for the 

year ended 30 June 2019 of Panuku. 

General responsibilities for Panuku 

We acknowledge responsibility for ensuring that:  

• the resources, activities, and entities under our control have been operating effectively 

and efficiently;  



 

 

• we have complied with our statutory obligations including laws, regulations and 

contractual requirements; 

• we have carried out our decisions and actions with due regard to minimising waste; 

• we have met Parliament’s and the public’s expectations of appropriate standards of 

behaviour in the public sector (that is, we have carried out our decisions and actions 

with due regard to probity); and 

• any decisions or actions have been taken with due regard to financial prudence. 

We also acknowledge that we have responsibility for designing, implementing, and 

maintaining internal control (to the extent that is reasonably practical given the size of 

Panuku) to prevent and detect fraud. 

Responsibilities for the financial and supplementary information included in the 

Reporting Pack 

We confirm that all transactions have been recorded in the accounting records and are 

reflected in the financial and supplementary disclosure information provided in the 

Reporting Pack for Panuku.  

To the best of our knowledge and belief, having made such enquiries as we considered 

necessary for the purpose of appropriately informing ourselves: 

• we have fulfilled our responsibilities for preparing and presenting the Reporting Pack 

as required by the Local Government Act 2002 and the Financial Markets Conduct Act 

2013, and in particular that the information in the Reporting Pack: 

o presents fairly, in all material respects, the financial position of Panuku as at 30 

June 2019, the financial performance and cash flows for the year then ended; 

o complies with recognition and measurement requirements of generally accepted 

accounting practice in New Zealand in accordance with Public Benefit Entity 

Accounting Standards; 

• we have appropriately considered the implications of the new public benefit entity 

(PBE) accounting standards;  

• we believe the significant assumptions used by us in making accounting estimates, 

including those measured at fair value, are reasonable; 

• we have appropriately accounted for and disclosed related party relationships and 

transactions; 

• all known actual or possible litigation and claims whose effects should be considered 

when preparing the Reporting Pack from which financial statements will be prepared 

have been disclosed to you and have been accounted for and disclosed in 

accordance with generally accepted accounting practice, including NZ PBE IPSAS; 



 

 

• we have adjusted or disclosed all events subsequent to the date of the Reporting 

Pack from which the financial statements will be prepared that require adjustment or 

disclosure; 

• the effects of identified uncorrected misstatements are immaterial, both individually 

and in aggregate, to the financial and supplementary information included in the 

Reporting Pack.  A list of identified uncorrected misstatements is attached as 

Appendix 1 to this representation letter. 

• the effects of uncorrected disclosure deficiencies, including both omitted and 

incomplete disclosures, are quantitatively and qualitatively immaterial, individually and 

in aggregate, to the financial and supplementary information included in the Reporting 

Pack.  A list of identified uncorrected disclosure deficiencies is attached as Appendix 2 

to this representation letter. 

• We confirm that we have adopted PBE IFRS 9 Financial Instruments from 1 July 2018 

and have appropriately implemented the changes. The impact to the financial 

statements is immaterial and no retrospective adjustment has been made. 

Representations about the provision of information 

We confirm that, to the best of our knowledge and belief, having made such enquiries as 

we considered necessary for the purpose of appropriately informing ourselves: 

• we have provided you with all information, such as records and documentation, and 

other matters that are relevant to preparing and presenting the financial and 

supplementary information included in the Reporting Pack of Panuku; and 

• we have disclosed to you the results of our assessment of the risk that the Reporting 

Pack may be materially misstated as a result of fraud; 

• we have disclosed to you all known instances of non-compliance or suspected non-

compliance with laws and regulations whose effects should be considered hen 

preparing the Auckland Council Group financial statements 

• we have disclosed to you the identity of the related parties, all of their relationships, 

and all of their transactions of which we are aware. 

Going concern 

We confirm that, to the best of our knowledge and belief, Panuku has adequate resources 

to continue operations at their current level for the foreseeable future. For this reason, 

management continues to adopt the going concern assumption in preparing the financial 

and the supplementary information provided in the Reporting Pack for the year ended 30 

June 2019. We have reached this conclusion after making enquiries and having regard to 

circumstances that we consider likely to affect Panuku during the period of one year from 



 

 

19 August 2019, and to circumstances that we know will occur after that date which could 

affect the validity of the going concern assumption.  

Throughout the year Panuku has conformed with the requirements of its banking 

arrangements. 

We consider that the Reporting Pack adequately disclose the circumstances, and any 

uncertainties, surrounding the adoption of the going concern assumption by Panuku. 

Compliance with business requirements 

For the year to date, Panuku has conformed with the requirements of its banking 

arrangements, debenture trust deeds, or negative pledge agreements, including those 

relating to its net tangible assets ratios. 

Sign-off on these representations 

These representations are made at your request to support information provided from the 

records of Panuku or expressly requested for the preparation of the Auckland Council 

Group Annual Report. 

 

Yours sincerely, 

 

 

 

Adrienne Young-Cooper Roger MacDonald 

Chair CEO 
 



 

 

Appendix 1: Summary of unadjusted misstatements 

[Entity]  

Note Statement of comprehensive 

income 

Statement of financial position 

Dr 

$000  

Cr 

$000  

Dr 

$000  

Cr 

$000  

     

     

     

     

     

     

     

     

Sub total     

Net Impact     

 

 

 

Appendix 2: Uncorrected disclosure deficiencies 

Detail of disclosure deficiency Explanation of why not corrected 

  

 







 

Decision Paper: Disposals Recommendation 

Document Author(s) 
Anthony Lewis – Senior Advisor Portfolio Review 

Rachel Hume - Portfolio Specialist 

Reviewer(s) 

Marian Webb, Manager Portfolio Strategy and Business 
Development 

David Rankin, Chief Operating Officer 

Date 26 June 2019 

1. Purpose 

This paper seeks approval from the Panuku Board for two council-owned properties to be 
recommended to the Finance and Performance Committee for disposal, being 200 Victoria 
Street West, Central Auckland and 15R First View Avenue, Beachlands Withheld from the 
public under S7(2)(h) and S7(2)(i) of the LGOIMA. 

Executive summary 

The first property presented in this report, 200 Victoria Street West, Auckland Central, is an 
endowment property that was vested in council by the Crown in 1875 pursuant to the Auckland City 
Endowments and Reserves Act 1875 (the 1875 Act) for the improvement and benefit of the City of 
Auckland. Auckland Council owns the land only. The property is subject to two ground leases, held 
by the same lessee, that together cover the entire site. The leases were granted in 1916 and are 
perpetually renewable at the lessee’s option. The improvements, being a commercial building with 
retail and office uses, are owned by the lessee. The property has not been used to deliver a council 
service since at least 1916. 

A sale of the property is not expressly prohibited by the 1875 Act and the property can be sold 
under section 140(4)(b) of the Local Government Act 2002 (LGA 2002), subject to conditions set 
out in section 141 of the LGA 2002: 

• The proceeds of sale must be used for a purpose consistent with the purpose of the 
endowment; and 

• The council must notify the Minister for Land Information and the Minister in Charge of Treaty of 
Waitangi Negotiations of the proposal to sell the land. 

Accordingly, 200 Victoria Street West was identified as a property that could potentially be 
recommended to the council for disposal. The rationalisation process commenced in March 2019.  

Consultation with the council and its CCOs, iwi authorities and the Waitematā Local Board has now 
taken place. Noting that any alternative use or development potential is constrained by the ground 
leases, no current or future council service use has been identified through the consultation and the 
feedback received has been supportive of disposal. As such it is recommended that the Panuku 
Board approves the recommendation to the council’s Finance and Performance Committee that 200 
Victoria Street West be divested. 



Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

The final property in this report, 15R First View Avenue, Beachlands is a narrow 123m2 strip of land 
that has been identified as potentially surplus to council requirements following a purchaser enquiry 
from the neighbouring property owner. The rationalisation process commenced in November 2017. 
Consultation with the council and its CCOs, iwi authorities and the Franklin Local Board has now 
taken place. As no current or future council service use has been identified for this site through the 
rationalisation process and the feedback received has been supportive, it is recommended that the 
Panuku Board approves the recommendation to the Finance and Performance Committee that 15R 
First View Avenue be divested. 

The consultation process undertaken for the subject two properties and a technical summary of 
each property is attached as Appendix A to B of this report. 

2. Recommendations 

It is recommended that the board: 

Approves the recommendation to the Finance and Performance Committee that the following 
properties are surplus to council requirements and should be divested: 

i. 200 Victoria Street West, Auckland Central. 

ii. 15R First View Avenue, Beachlands. 

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

3. Prior Board and Council engagement and decisions 

Previous Board / Council engagement and decisions 

Date and meeting Document Decision / Outcome 

(none)   

4. Discussion 

Panuku and the Auckland Council Community Facilities’ Stakeholder and Land Advisory team 
jointly work on a comprehensive review of council’s property portfolio. One of the outcomes of the 
review process is to identify properties in the council portfolio that are no longer required for council 
service purposes and may be suitable for sale, and development if appropriate. The subject sites 
were identified as no longer required for council service purposes through this review process. 

Once a property has been identified as no longer required for current council service purposes, 
Panuku engages with the council and its CCOs to establish whether the property must be retained 
for a strategic purpose or is required for a future funded council service use. Once a property has 
been internally cleared of any council service requirements, Panuku then consults with local boards, 
mana whenua and relevant ward councillors. All sale recommendations must be approved by the 
Panuku Board before a final recommendation is made to Auckland Council’s Finance and 



Performance Committee. The committee has the delegated authority to approve any proposed 
disposal. 

Detailed information about the subject two properties is provided in Appendix A to B of this report. 

5. Financial implications 

The cumulative indicative value of the subject two properties is $8,810,000.  Detailed information 
about the subject properties is provided in Appendix A to B of this report. 

5 Implementation 

Should the Finance and Performance Committee support the proposed divestment of the subject 
two properties, staff will undertake all required planning and statutory matters in accordance with 
relevant legislation.  Following this, we will seek to dispose of these sites in a manner which 
provides an optimal return to our shareholder.  

Detailed information about the implementation of the subject two properties is provided in Appendix 
A to B of this report.  

LGOIMA Status 

Information contained in sections of this report that should be treated as confidential, as releasing it 
would prejudice the commercial position of Panuku or Auckland Council.  In terms to Section 7 of 
the Local Government Official Information and Meetings Act 1987, Panuku is entitled to withhold 
information where making available the information: 

i) would affect the commercial interest of a third party (s7(2)(b)(ii); and 

ii) would be likely to prejudice or disadvantage the commercial position of council (s7(2)(h)). 

 

 

Document Sign-off 
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Manager Portfolio Strategy 
and Business Development  

Marian Webb   

Chief Operating Officer David Rankin   

Chief Executive Roger MacDonald   

 



Appendix A – 200 Victoria Street West, Auckland Central 

1. Summary 

200 Victoria Street West, Auckland Central is an endowment property that was vested in the 
former Auckland City Council by the Crown in 1875 for the improvement and benefit of the City 
of Auckland. 

The Auckland Council owns the land only. The property is subject to two ground leases, held by 
the same lessee, that together cover the entire site. The leases were granted in 1916 and are 
perpetually renewable at the lessee’s option. The improvements, being a commercial building 
with retail and office uses, are owned by the lessee. The property has not been used to deliver 
a council service since at least 1916. Accordingly, it was identified as a property that could 
potentially be recommended to the council for disposal. 

Consultation with council and its CCOs, iwi authorities and the Waitematā Local Board has now 
taken place. Noting that any alternative use or development potential is constrained by the 
ground leases, no current or future council service use has been identified through the 
consultation and the feedback received has been supportive of disposal. As such it is 
recommended that the Panuku Board approves the recommendation to the council’s Finance 
and Performance Committee that 200 Victoria Street West be divested. 

2. Background 

200 Victoria Street West is a prominent 1235m2 corner site situated at the junction of Victoria 
Street West and Wellesley Street West, opposite Victoria Park in central Auckland. 

The property was vested in the council by the Crown in 1875 pursuant to the Auckland City 
Endowments and Reserves Act 1875 (the 1875 Act) for the improvement and benefit of the City 
of Auckland. Because sale of the property is not expressly prohibited by the 1875 Act, the 
property can be sold under section 140(4)(b) of the LGA 2002, subject to conditions set out in 
section 141 of the LGA 2002: 

• The proceeds of sale must be used for a purpose consistent with the purpose of the 
endowment; and 

• The council must notify the Minister for Land Information and the Minister in Charge of 
Treaty of Waitangi Negotiations of the proposal to sell the land. 

 
The Auckland Unitary Plan zoning is Business – City Centre. It has a council rating valuation of 
$27,000,000 capital value, comprising $8,800,000 land value and $18,200,000 improvement 
value. Council owns the land only. 

The property is subject to two perpetually renewable 21-year ground leases that were 
established under the Auckland City Parks Improvement and Empowering Act 1916, which 
authorised the council to grant leases of subject land to lessees displaced by the creation of 
Victoria Park. 

Both leases are to the same lessee and have been renewed continuously since establishment. 
A four-level commercial building covers the entire site and is owned by the lessee. Any 
alternative use or development potential is constrained by the ground leases. 



200 Victoria Street West is not subject to offer back obligations to the former owners in 
accordance with section 40 of the Public Works Act 1981.  

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

3. Internal consultation  

The rationalisation process for this property commenced in March 2019. Panuku worked with 
the council group to understand potential contaminated land issues for the property and 
confirmed with departments and CCOs what mechanisms are available to protect current and 
future infrastructure requirements.  

No alternative planned or funded public work requirement was identified through the internal 
consultation and the proposed disposal of 200 Victoria Street West is supported by the council 
group. 

4. Local board views and implications 

In April 2019 Panuku staff attended a workshop with the Waitematā Local Board. The board 
provide informal advice that was supportive of a disposal. The board also requested further 
information regarding sales proceeds from endowment properties subject to the 1875 Act. 

Panuku staff sought advice from the Auckland Council’s Legal Services and Finance teams, 
and subsequently provided advice to the local board that should 200 Victoria Street West be 
approved for disposal, any specific proposal for use of the sale proceeds would need to be 
assessed in detail by Legal Services to ensure it is consistent with the purpose of the 
endowment. 

The Waitematā Local Board resolved at its 21 May 2019 business meeting that it supported the 
disposal of 200 Victoria Street West. 

5. Iwi feedback 

15 mana whenua iwi authorities were contacted regarding the potential sale of 200 Victoria 
Street West, Auckland Central. The following feedback was received:  

a) Te Runanga o Ngāti Whatua 

No feedback received for this site. 

b) Ngāti Whatua o Kaipara 

No feedback received for this site. 

c) Ngāti Whatua Ōrākei  

No feedback received for this site. 

d) Te Kawerau a Maki 

No feedback received for this site. 

e) Ngāi Tai ki Tāmaki  

No feedback received for this site. 

f) Ngāti Tamaoho 

No feedback received for this site. 



g) Te Ākitai - Waiohua 

No feedback received for this site. 

h) Ngāti Te Ata - Waiohua 

No feedback received for this site. 

i) Te Ahiwaru 

No feedback received for this site. 

j) Ngāti Paoa 

No feedback received for this site. 

k) Ngaati Whanaunga 

No feedback received for this site. 

l) Ngāti Maru 

No feedback received for this site. 

m) Ngāti Tamatera 

No feedback received for this site. 

n) Te Patukirikiri 

No feedback received for this site. 

o) Waikato-Tainui 

No feedback received for this site. 

6. Financial implications 

Withheld from the public under S7(2)(h), S7(2)(i) and S7(2)(b)(ii) of the LGOIMA. 

7. Implementation 

Should the Finance and Performance Committee approve the disposal of 200 Victoria Street 
West, Panuku will undertake a disposal process in accordance with conditions set out in section 
141 of the LGA 2002, specifically: 

• The proceeds of sale must be used for a purpose consistent with the purpose of the 
endowment; and 

• The council must notify the Minister for Land Information and the Minister in Charge of 
Treaty of Waitangi Negotiations of the proposal to sell the land. 

 

Withheld from the public under S7(2)(h) and S7(2)(i) of the LGOIMA. 
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Figure 1. Property outlined in blue. 
 

 
 

 



Appendix B – 15R First View Avenue, Beachlands 

1. Summary 

15R First View Avenue, Beachlands is a narrow strip of land that has been identified as 
potentially surplus to council requirements following a purchaser enquiry from the neighbouring 
property owner. Consultation with council and its CCOs, iwi authorities and the Franklin Local 
Board has now taken place. As no current or future council service use has been identified for 
this site through the rationalisation process and the feedback received has been supportive, it is 
recommended that the Panuku Board approves the recommendation to the council’s Finance 
and Performance Committee that 15R First View Avenue be divested. 

2. Background 

15R First View Avenue is a narrow 123m2 strip of land remaining from land vested in the Crown 
in 1925 as a reserve upon subdivision. The site was later vested with the former Manukau 
County Council in 1963 as an access way reserve. 

The reserve status of 15R First View Avenue was revoked by the former Manukau City Council 
in 1977 for the purposes of sale but no disposal was ever completed. 

A review was undertaken by Panuku following a purchaser enquiry from the adjoining 
landowner. It was found that both adjoining landowners have encroached on this site. 

Council’s Parks and Recreation Policy team undertook a review of 15R First View Avenue 
against council’s open space acquisition policy and open space provision policy and assessed 
that this site does not contribute to meeting community open space needs, does not connect to 
existing open space, nor is there any potential for it to provide a connection. There are no 
known heritage, cultural or natural values, and the site is not suitable for open space purposes.  
The rationalisation process subsequently commenced. 

The AUP zoning is public open space-informal recreation. It has a 2019 desktop valuation of 
$10,000. 

15R First View Avenue is not subject to offer back obligations to the former owners in 
accordance with section 40 of the Public Works Act 1981.  

3. Internal consultation  

The rationalisation process for this site commenced in November 2017. No alternative council 
service uses were identified through the internal consultation and the proposed disposal is 
supported by the council group. 

4. Local board views and implications 

The Franklin Local Board endorsed the disposal of 15R First View Avenue at its 25 June 2019 
business meeting. 

  



5. Iwi feedback 

10 mana whenua iwi authorities were contacted regarding the potential sale of 15R First View 
Avenue, Beachlands. The following feedback was received: 

a) Ngāi Tai ki Tāmaki  

No feedback received for this site. 

b) Ngāti Tamaoho 

No feedback received for this site. 

c) Te Ākitai - Waiohua 

No feedback received for this site. 

d) Ngāti Te Ata - Waiohua 

No feedback received for this site. 

e) Te Ahiwaru 

No feedback received for this site. 

f) Ngāti Paoa 

No feedback received for this site. 

g) Ngaati Whanaunga 

Ngaati Whanaunga advised that it has a commercial interest in the site, specifically that 
the site could be an opportunity for a future “Kokiri” development.  

Panuku replied to Ngaati Whanaunga confirming its interests had been noted on the 
property file and advised that the subject site has limited development potential due its 
size. No further response has been received. If approved for disposal, Panuku will follow 
up with Ngaati Whanaunga. 

h) Ngāti Maru 

No feedback received for this site. 

i) Ngāti Tamatera 

No feedback received for this site. 

j) Waikato-Tainui 

No feedback received for this site. 

6. Implementation 

No alternative planned or funded public work requirement for 15R First View Avenue was 
identified through the internal consultation process. Accordingly, it will be recommended to the 
Finance and Performance Committee for disposal. There is interest from both adjoining 
landowners in purchasing the site should it be approved for sale. This will be explored further 
should the Finance and Performance Committee approve the proposed disposal. 

Should the Finance and Performance Committee approve the proposed disposal of 15R First 
View Avenue, a plan change seeking to change the AUP Zoning from open space - informal 
recreation to residential – single house will be undertaken.  
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1. Purpose 

To provide the 12 months results of grants and donations given for the year ended 30 June 2019. 

2. Key issues 

In accordance with the current Panuku Grants and Donations Policy, we are required to report 
actual results against the Board-approved plan, on a quarterly basis. This paper provides the full 
year’s results to 30 June 2019, as information. 

The Panuku Grants and Donation Policy was established to provide guidance for approving 
sponsorships, making our requirements open and clear to the community, and ensuring 
consistency and transparency of operation across the organisation. These have been typically 
cash donations and ‘in-kind’ grants. Grants and donations ‘in-kind’ are represented by the 
provision of free or discounted rental of property assets owned by Panuku, i.e. land, commercial 
buildings, car parks and marina berths located within the Auckland waterfront area. 

On 26 June 2019, all waterfront assets owned by Panuku were transferred into the legal 
ownership of Auckland Council. Under Council delegation, Panuku continues to manage these 
assets including the operation of the marinas. The current Panuku policy for grants and donations 
is under review with Auckland Council to determine whether it still applies under delegation or 
whether it will be superseded by any applicable Auckland Council policy. The findings of this work 
will be reported to the Audit and Risk Committee in August, and subsequently to the Board. 

3. Discussion 

Panuku provides grants and donations typically for businesses and activities in and around the 
Auckland waterfront that provide a reciprocal benefit to Panuku. Donations are also provided 
from time to time for a worthy cause or customary activity, without expecting a reciprocal 
advantage.  

Cash donations are limited, and generally payments in support of sponsored conferences, 
education, or other supportive community activities, consistent with Panuku strategic objectives.  

The ‘value’ of in-kind grants is defined as the revenue forgone for the rental of the property as if 
there is a customer available and prepared to pay market rates at the time of the event. This 
potential income forgone may not have actually been achievable but represents what would 
have been charged if someone wanted to use the space. We exclude income forgone for 
instances where it is unlikely an alternative customer was available and willing to pay market 



rates, or for circumstances that have become normal business practise to provide free or 
discounted rental. 

4. Criteria for providing grants and donations 

As per the Grants and Donation Policy, criteria for providing sponsorship to businesses and 
activities are that the grant or donation will: 

• assist in the implementation of the Panuku Corporate Strategy, contributes to our Business 
Plan objectives, or strengthens and broadens our relationship with key stakeholders and 
the community; 

• contribute to our reputation management and marketing; 

• support a worthy cause or customary activity of a worthy organisation; 

• support activities occurring within the Panuku area of influence and/or to organisations that 
contribute to Panuku’s delivery of public good, and 

• be considered value for money and within acceptance levels of risk. 

Panuku may consider providing grants and donations to organisations that: 

• are legal entities, individuals operating under an incorporated society or registered 
charitable trust, and 

• have corporate values that align with those of Panuku and do not compromise the agency’s 
reputation, public image, or probity, and 

• do not pose a significant risk to Panuku or its staff perceived to have a current or future 
conflict of interest. 

Panuku will consider providing grants for activities that: 

• contribute to the advancement of Panuku’s strategic priorities and the vision and goals of 
the Corporate Strategy and Business Plan, or deliver on specific place-making objectives 
(e.g. Wynyard Quarter Curation Strategy), and/or  

• have measurable beneficial outcomes commensurate with the level of investment, and/or  

• increase public awareness of the contribution being made by Panuku to the creative, 
events, and entertainment sectors e.g. on Auckland’s waterfront, and/or  

• are able to communicate key messages to target audiences, engage or build relationships 
with key stakeholders and our tenants, and ideally lead an ongoing two-way partnership 
between Panuku and the stakeholders, and/or  

• have demonstrated community support for the project, and/or  

• appropriately acknowledge Panuku as sponsor, indicating clearly our support for rather 
than ownership of the sponsored activity, through forms including signage and 
acknowledgment in speeches and media releases, and/or  

• enhance Panuku’s brand attributes, core values, and reputation and promote Panuku’s 
civic and social responsibility.  

Panuku will consider giving donations for activities and events that:  

• have no perceived or actual influence on decision making, integrity, and impartiality; and  

• are undertaken in accordance with established and recognised custom; and  

• promote Panuku’s civic and social responsibility. 

Panuku reserves the right to refuse a request for a grant or donation from any party and 
terminate an existing agreement should the association cease to be appropriate. 



5. 12 months results 2018/2019 actual against plan 

A summary of all grants and donations for the 12 months to 30 June 2019 is provided in the 
table below.  

Location/activity/type 

$000s 

Actual 

12 months to  

30 June 2019 

Plan 

12 months to  

30 Jun 2019 

Variance 
against 
Plan 

Cash  7.5 23.5 16.0 

Marinas 99.1  100.4  1.3 

Commercial property and car parks 150.2 159.2  9.0 

TOTAL 256.8 283.1 26.3 

 

Actual results for the 12 months are lower than the plan due to: 

1. Cash donations –  

a. $12k sponsorship for the National Pacific Trust Awards was approved in the plan 
however did not go ahead.  

b. Similarly, sponsorship for the University of Auckland Business School Graduation event 
was included in the plan but not provided this year. 

2. Commercial property –  

Car parking provided as sponsorship for the William C Daldy Preservation Trust ceased in 
November 2018 when the Tug was relocated to make way for AC36 construction on 
Hobson Wharf. Actual sponsorship given therefore was $9.7k less than plan. 

. 
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